Sprint Activities

Sprint	Sprint 0	Sprint 1
Week	Week 1	Week 2
Key Activities	• Requirement analyses • Infra Set Up • Understanding the concept • Requirement freeze	• Design • Development • Testing
Deliverable	• Requirement Documentation • Refined Architecture	• Requirement Documentation • Refined Architecture